
BRAMPTON ABBOTTS VILLAGE HALL BUSINESS PLAN 

1. Executive Summary 

Brampton Abbotts Village Hall is registered with the Charity Commission. The financial management, 

governance, transparency is vested in community elected Trustees. The Village Hall is a community facility as 

recognised in the Brampton Abbotts & Foy Neighbourhood Development Plan and is intended to benefit 

future generations. 

The hall is closed due to storm damage. A survey of the building identified that the roof structure is in poor 

condition and total replacement is required. Electrical system, flooring and ceilings are beyond repair and 

will need to be replaced to enable the hall to reopen. 

The village hall charity does not have funds to finance the full refurbishment works, it is proposed to fund 

the flooring and redecoration elements, thus minimising the Public Works Loan necessary. 

Funding sources have been reviewed and external advice has been sought from Herefordshire Council. 

The Government preferred funding for community facilities is the Public Works Loan. This is available to 

Parish Councils at low interest rates; it is not available directly to the Village Hall. 

The Public Works Loan is managed by Herefordshire Association of Local Councils, who have confirmed that 

they will accept and support an application (limited to £85,000) submitted by Brampton Abbotts & Foy 

Parish Council. 

The application to HALC requires the Parish Council to demonstrate community consultation. The Public 

Works Loan is repayable through taxation – parish precept. 

Identified improvements will be funded from Grant Aid providers as advised by Herefordshire Council. 

On completion of the refurbishment the trustees can offer the venue for community events. Development of 

an events programme and availability for a wide range of users has the potential to generate surplus funds 

for reinvestment and further enhancement works identified by parishioners. 
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2. Brampton Abbotts Village Hall and surrounding area 

 
2.1 Brampton Abbotts and Foy Group Parish overview 

The Village Hall serves the parishes of Brampton Abbotts and Foy. These cover the settlements of 

Brampton Abbotts, Foy East and Foy West. The Brampton Abbotts parish includes Netherton, part of 

Phocle Green, part of Rudhall and Old Gore. Foy East includes Hole in the Wall and Hill of Eaton. 

 
2.2 Brampton Abbotts Village Hall overview 

The Hall is situated in the centre of the village and has been in constant use since its opening in 1956.  It 

had to be closed in March 2018 following snow damage in a severe storm and the subsequent discovery 

that the roof timbers were not up to the required standard and that the whole roof needed replacing. 

 
3. General Information 

 
3.1 Brampton Abbotts Village Hall 

Brampton Abbotts Village hall is a charitable community facility available to the local residents for 

community-related recreational activities. It is charitable because it is held in trust to be used for 

purposes set out in the Recreational Charities Act 1958. 

 
After the Second World War grants were made available for facilities for returning members of the 

Armed Forces.  Land owned by the Morris family was sold to Harry Sainsbury for £60 and this was 

donated to the village in 1952. 

 
The building was opened in December 1956 following a long period of fundraising and a grant of about a 

third of the cost from Hereford Community Council.  Returning ex-service men were given £5. The 

balance in the Welcome Home Fund was transferred to the Village Hall fund which was swelled by £80 

from the W.I. The management of the facility was vested in the trustees who formed a Village Hall 

Committee, members of which are subject to an annual election process by the residents of the village. 

 
In 1989 the Village Hall faced uncertainty as the electrical system was deemed non-compliant and 

complete replacement was required. The Parish Council and parishioners were approached to support 

the works, consultation was undertaken at an open day, with overwhelming support to maintain the hall 

as a community facility. Funding by grants from District and County Councils was approved with the 

shortfall funded by an increase in the precept. The Village Hall continued to provide a “hub” for the 

community, with many well supported events, activities and functions until 2018. 

 
The Village Hall comprises a single storey building and surrounding land. The building itself has a 

maximum seating capacity of 80, a 16 sq. m equipped kitchen, a usable grassed area at the rear and a car 

park for around 20 vehicles. 

 
In the context of this Business Plan it is important to reference the draft Brampton Abbotts and Foy 

“Neighbourhood Development Plan 2018-2031”, now out for consultation. Objective 5 of the Plan 

commits to: “protect and enhance community facilities”. The facilities specified are Brampton Abbotts 

Village Hall, St Michael and All Angels Church and St. Mary’s Church, Foy. The plan states that: 

* The need to protect and enhance the neighbourhood’s small number of valuable community facilities 

is a KEY issue. 

*Development in accordance with other policies in this plan that would enhance or improve these 

facilities …………..would be supported, subject to Policies BAF2 (good quality design), BAF3  (protecting 

local non-designated heritage assets) and BAF4 (protecting landscape and natural beauty). 
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*Any (housing) development leading to the loss of these community facilities will only be supported 

when equivalent or better provision is made within the neighbourhood area and/or the applicant can 

clearly demonstrate that a community use is no longer suitable for the building or no longer needed by 

the local community. 

 
3.2 Brampton Abbotts Church 

St Michael and All Angels Church is a Grade II* 12th Century Medieval Church located in Brampton 

Abbotts. It was closed to the public in 2008 on safety grounds. Currently, repair works continue and it is 

intended that the church will reopen for a number of purposes. The “Daily Bread” project will create a 

commercial artisan bakery, including a community cafe and a space for community activities. 

The Brampton Abbotts Church Regeneration Group (BACRG) have stated that there is no intention to 

compete with the Village Hall as they will be used for quite different purposes and will complement each 

other in offering facilities and activities for local people and visitors to enjoy. There have been informal 

talks between the BACRG Project Manager and the Secretary of the Village Hall regarding the respective 

roles of the two buildings in serving the needs of the community. It is envisioned that the two venues 

will have different roles. 

 
3.3 Centre of the Community 

The draft Neighbourhood Plan acknowledges the importance of community facilities as the “glue” that 

holds a community together, thus maintaining the health and social well-being of the area. The success 

of our Village Hall is evidenced by the range of historical activities referred to under 3.4 below. Prior to 

its closure the Village Hall provided the only place to meet within our rural community offering vital and 

diverse support to improve quality of life. If the “Daily Bread Project” comes to fruition, then there will 

be an additional small social space for residents and others to use.  In any event, the views of 

parishioners need to be sought through a thorough consultation process. In particular, the extent of 

support for a refurbished Village Hall, which will entail an increased precept for parishioners, whether 

they use the facilities or not, will need to be tested. 

 
3.4 Village Hall – events overview 

An analysis of Village Hall usage over the two years preceding its closure reveals a wide range of 

activities and events including: 

 
REGULAR: Parish Council meetings, Oak House Nursery (frequent), Parking facility for Oak House Nursery 

staff (frequent), Village Hall Committee Meetings, Community Cafe (including Fairtrade stalls,) Religious 

Services, Private parties (frequent) 

 
ANNUAL: 

Progressive Supper, Burn’s Night Supper, Xmas event and meet Santa, Pancake Day 

 
OCCASIONAL 

Skittles, Musical performances, Macmillan coffee morning, Fetes, Quizzes, Big Breakfast, Jumble Sale, 

Springtime lunch, Falconry display and cream tea, Polling Station, Pilates, Tai-Chi 

 
Moving forward, the current Village Hall Trustees are keen to organize a wider range of events, catering 

for all age ranges and interests, taking account of what appears to be a changing demographic in the 

area, with more young families now in residence. In addition, recently formed groups such as the Cake 

Club and village choir are considering this venue and are likely to use the Hall for their events. Key 

elements will be forward planning and better marketing, with the production of a programme of general 

events up to six months in advance disseminated via a range of communications including email, a 
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website, Facebook, Twitter, leaflet drops etc. This higher profile should also attract more private 

bookings for parties etc. 

 

 
3.5 Village Hall current condition status 

In the severe snow storm at the beginning of March 2018 snow got under the roof. When it thawed it 

destroyed part of the ceiling and damaged the electrics. An insurance claim was made and as a result a 

builder was employed to repair the damage. 

 
Once the whole ceiling was removed it became obvious that the roof trusses were not up to standard 

and beginning to crack. A structural engineer was asked to make a report and a further insurance claim 

was made. Following a lengthy dispute the insurers refused to make a further payment. During this 

time a tarpaulin was left covering the parquet floor. When this was removed it was discovered that the 

all the parquet had lifted. 

 
A planning application was submitted and approved for complete replacement of the roof structure 

covered with blue/black fibre cement slates. 

3.6  Village Hall Redevelopment. 

Following a public meeting, that was advertised by a leaflet drop and included a questionnaire for 

suggested future events. An opportunity for parishioners to produce a wish list for the future of the Hall 

was drawn up and a Refurbishment Sub-group of four parishioners with professional experience of 

building projects was formed to assist the Village Hall Committee. 

Two Scopes of Works have been developed: 

Scope 1: basic repairs and minor improvements (Refurbishment Scope) to enable the hall to reopen 

Scope 2: enhancements and substantial improvements (Enhancement Scope) to the Hall, closely based 

on the wishes expressed by parishioners. 

The Refurbishment Scope of Works has been costed by a Cost Manager to provide an estimate of 

funding required. The enhancements will be costed following parishioner consultation. 

Architects have tendered for the work. When funding is in place it will be possible to progress. 

 
4. Objective and Mission Statement of Village Hall Trustees 

4.1 Charitable Status 

The Hall is registered as a Charity under the name of Brampton Abbotts Parish Hall, number 520939. 

However in recent years it has been known as the Village Hall. The Trust Deed of 1952 states that the 

Hall was established 

 
‘upon trust for the purposes of physical and mental training and recreation and social, moral and 

intellectual development through the medium of reading and recreation rooms , library, lectures, 

classes, recreations and entertainments or otherwise as may be found expedient for the benefit of the 

inhabitants of the Parish of Brampton Abbotts in the County of Hereford and its immediate vicinity. ‘ 

 
Since the establishment of the Brampton Abbotts and Foy Group Parish Council the Hall has been 

considered to be for the benefit of both parishes. 

 
4.2 Schedule of Chair and Trustees 

The following is a list of the Trustees of the Hall: 

Chair Robert Lewis 

Treasurer Alyx Miller-Hall 

Secretary Leila Dawson 
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Trustee Lina King 

Trustee Niki Lillette 

Trustee Ali O’Brien 

Trustee Keith Thomas 

Trustee Graham Marsh 

Oak House Nursery Representative Alice Marshall 

 
5. Financial Overview 

 
5.1 Operating financial Statement 

Brampton Abbotts Village Hall reports its operating financial details to the Charity Commission annually. 

Income and expenditure financial summary: 

Financial year Income Spending Reserves 

2018/2019 £27,998* £10,698* £29,115* 

*Income/spending include Insurance payment and repair works. 

2017/2018 £5,797 £5,461 £11,813 

2016/2017 £6,968 £5,487 £11,478 

2015/2016 £14,060* £12,937* £9,993 

*Income/spending include resurfacing Grant £8,064 

2014/2015 £6,309 £3,360 £8,871 

2013/2014 £5,795 £4,855 £5,926 

 

The annual financial planning process of budget setting reviews reserve funds carried forward and 

allocates monies on a priority basis. 

 
5.2 Projected Income post refurbishment 

Based on previous accounts it can be demonstrated that the village hall is able to generate an 

operational surplus of £1,500 > £3000 per annum and maintain a healthy reserve for minor 

improvements. Due to hall damage caused by heavy snow, 2018 accounts do not reflect a true 

operational period as the hall was closed. 

It is anticipated following refurbishment of the hall, improved communication and a redeveloped 

marketing strategy, that it will attract more interest as a community venue with the potential to improve 

the operating surplus.  A review of similar village halls in Herefordshire suggests that it is possible to 

achieve an income of £9,000 > £10,000 per annum. 

 
5.3 Marketing strategy, advertising, brochure 

Prior to the hall being damaged it was used for worship, parish council meetings, elections and other 

community activities. It is a central location for Brampton Abbotts parishioners to attend and access with 

adequate carparking and external space. The availability of activities in the village hall offers parishioners 

the opportunity to reduce the carbon footprint of individuals and the community as they will not be 

dependant upon the motor car.   Access by foot, cycle or mobility scooter is feasible. 

The target market of the village hall will primarily be the parishioners of Brampton Abbotts and Foy and 

those in the near vicinity alongside local business in the surrounding area. As the demographics of the 

parish evolve, the Trustees will develop a communications strategy using a variety of media forms both 

written and electronic.  The village noticeboards of Brampton Abbotts and Foy will be maintained. 

Written communications will be in the form of mail shots, leaflets and the Brampton Bugle. Electronic 

communications and advertising will be carried out via the VH website, mail shot email and social media 

updates via Instagram and Facebook to target a variety of end users. 
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6. Option Appraisal 

 
6.1 Do Nothing 

‘Doing nothing’ is not an option. The physical condition of the building cannot be allowed to further 

deteriorate and become a hazard. 

The Trustees have responsibility for the Village Hall building, contents and grounds. The Trustees are 

held to account by the Charity Commission, Charities Act 2011. 

The Trustees are obliged to consider options for providing Community Facilities and have the support of 

the Parish Council who recognise the Village Hall in the BA&F Neighbourhood Development Plan, policy 

BAF 7. 

Objective 5 “To protect and enhance community facilities and open spaces” 

The redevelopment of St Michaels & All Angels Church will complement Community activities which until 

recently were provided by the Village Hall. 

6.1.1 Transfer activities to Brampton Abbotts church 

The principal use of the Church is the proposed bakery “Daily Bread” to be provided by a private 

operator. Community activities are planned.  However, these will be limited by the available 

space, probably a maximum of 60 people. The lack of outside space is also a constraint on 

activities, notably children’s parties and weddings, as the church is surrounded by a “working” 

graveyard.  The space would not be large enough to hold events such as Barn Dances or Burns 

Night celebrations and there would be no room for musical or other entertainments which 

usually require a considerable space for the performers. Restrictions on space mean it would not 

be suitable for Yoga, Pilates or Tai Chi classes and as some of these would be held during the 

working day, they would conflict with the bakery activities. 

Limited car parking will be an issue during the working day by the Daily Bread requirements for 

parking and deliveries as well as funerals and families attending the graves. 

The BACRG project is some way off completion, planned for 2020. Significant further funding 

circa £200,000 is required. A baker to work with has been identified but no contract will be 

tendered until planning permission is secured. 

Currently the building is without hygiene facilities. 

6.1.2 Demolish hall 

The primary focus of the Trustees is to pass on this community facility to further generations of 

the parish. 

Demolition would be a significant loss of community facilities and be a costly operation with 

added costs to make good the site. 

Demolition would need Charity Commission approval which is unlikely to be granted quickly. 

Other avenues would need to be explored, possibly new trustees appointed and/or the Parish 

Council being asked to run the Hall as a sole Trustee. 

6.1.3 Determine asset and site ownership and restrictions 

The Freehold land, hall and contents belong to the Trustees and are vested in The Official 

Custodian for Charities. The tenure is identified at the Land Registry Title No. HE47918. 

 
6.1.4 Identify options/income generation for future use of site 

The sale process for the site would need the approval of the Charity Commission. Monies 

generated from the sale would need to be “reserved” for charitable causes. 
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The sale may not be permitted to a “connected person” as defined in s.117(2), 119 and 121 of 

the Charities Act 2011 without Charity Commission approval. 

The valuation of the site would be reduced due to demolition or refurbishment costs. 

6.2 Minimum Requirements to bring Village Hall into use 
 

6.2.1 Finalise scope of refurbishment works. 

The Refurbishment Scope version 9 identifies the works required to bring the Village Hall into 

use: 

Electrical, Roof, Ceiling, Flooring. 

Further works will be required to bring the hall into a modern and fully functioning facility: 

Kitchen, Cloakrooms, Insulation, External Doors, Windows, DDA Compliance, Redecoration. 

 

 
6.2.2 Develop funding sources for Refurbishment 

There are two funding sources. 

1) Public works loan. (limited to £85,000) 

2) Grant funding. 

Public Works Loan - to complete the necessary works to the hall to a modern and functional 

standard to enable use in relative short timescale by the parishioners, thus restoring the 

Community facility. 

Grant funding - this process will take substantially longer as there are varying Grant cut off 

dates. Accessing all the required funds necessary will be a lengthy process and achieving the full 

sum required is not guaranteed. 

 
6.2.3 Identify source of funding for Refurbishment. 

HALC and Herefordshire Council have been consulted and support the application for a Public 

Works Loan, applied for and managed by Brampton Abbotts and Foy Parish Council.  A Public 

Works Loan, administered by HALC and available to Parish Councils, can be applied for from the 

Department for Communities.  Government funds available at low interest rates, currently 

2.09%, are the preferred borrowing vehicle for community projects. 

The PWL will be funded through the Council precept. The financial impact based on Band D 

properties will be an increase of £22, based on a borrowing term of 25 years and a capital loan  

of £81,000. The PWL annual repayment would be £4,868, with an annual decrease of £16. The 

refurbishment element of works financed by a public works loan offers VAT reclaim of £13,500 

that could be used for other community works or pay off part of the loan and reduce the precept 

to £18. This would be for the Parish Council to determine. 

Grants funding advised by Herefordshire Council 

Awards for all (National lottery) - £10,000  

EF Bulmer Fund - £5,000 

Rowlands Trust - £5,000 

Trusthouse Charitable Foundation - £10,000 

Community Asset Fund – Sport England £10,000 

Bernard Sunley Foundation - £5,000 

Hereford Community Foundation – up to £5,000 
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The PWL and Grant funding will require a two-stage approach to fund the works. 

Contract 1 - PWL funding for essential works: 
 

Electrical, roof, ceiling, cloakroom. £60,399 

VAT (recoverable) £13,479 

Professional fees £7,000 

Total for PWL application £80,878 

Flooring £7,715 

Redecoration £14,675 

Total for Village Hall funding £22,390 

Small Works - Grant Funding: 

Cavity Wall Insulation 

 
£2,948 

Kitchen £7,782 

Cloakrooms £8,962 

Windows & External doors £14,971 

DDA compliance 

VAT included £9,978 (non-recoverable) 

Professional fees included in small works costs 

Total 

£2,790 
 

 
£37,453 

Total Cost of Refurbishment works £140,721 

 
 

6.3 Scope of Works to meet future needs. 

6.3.1 Identify future stakeholder aspirations for functional requirements 

On completion of the refurbishment works a Business Case will be developed for the 

Enhancement works by the Trustees that reflects the questionnaires answered by parishioners’ 

aspirations for the hall’s extension and use. 

6.3.2 Produce scope of works for consultation 
 

The Enhancement Scope version 4 has been written and circulated to the Village Hall Trustees. 

This scope identifies the aspirations received from answers to the questionnaire. 

 
6.3.3 Finalise scope of works and costs 

The Enhancement scope contains options which need to be discussed by the Village Hall 

Trustees to identify which should be pursued. When these decisions are made the revised 

Enhancement scope can be costed. 

 
6.3.4 Develop funding sources for Enhancement Scope. 

There are two options of funding sources. 

Option 1 – Public Works Loan to complete the Enhancements. 

Option 2 – Grant Funding - process will take substantially longer as there are varying Grant cut 

off dates.  Accessing all the required funds necessary will be a lengthy process and achieving the 

full sum required is not guaranteed. 

Public Works Loan for enhancements scope for a fully functioning village hall available to the 

community for existing and future generations. 

Option 1 -This has been discounted as unlikely to receive parishioner support. 
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The enhancement works would be financed by application grants: 

Reaching Communities (National lottery) - £10,000 > £50,000 

Garfield Weston Foundation - £15,000 

Screwfix Foundation - £10,000 

Grants from other Charitable Organisations. 

Conditional donations from local businesses, clubs or societies, (i.e. an agreement for the 

businesses etc to have the use of the Village Hall at a set time and day for a period of weeks 

without paying the full or any individual hiring fee.) 

If the above funding is not obtained other financial funding may be available from the following: 

Unconditional donations from local businesses and or parishioners. 

Invest VH operational yearly surplus from events income. 

 
6.4 New Build to future proof Village Hall for 30 years 

 

6.4.1 Schedule of requirements 
 

It is not proposed to demolish the existing Village Hall and replace it with a “New build”. 

It is within the Architect’s remit to provide a specification for the works in the Refurbishment 

and Enhancement scope. These must ensure that any workmanship and materials will have a 

minimum life of 30 years. Contract Conditions for the Main Contractor will be that he must 

strictly adhere to the Specification. 

 

6.4.2 Funding sources 
 

The trustees have considered PWL funding and rejected this option due to time 3>4 years 

delivery and cost implications. 

Public Works Loan would have a significant impact on the Parish precept so would not receive 

parishioner support. 

 
7 Supporting documentation 

 
7.1 Community involvement 

This will need to be developed working closely with the Parish Council. The Trustees are considering 

informal events and publications. 

 
8 Communications 

 
8.1 Strategy 

 

Focus on the high-level communications and interaction with the local community and others who are not in 

the local community. 

Communicate what the role of the Village Hall is and how it benefits the community. 

How the Village Hall Trustees will communicate success of events/activities. 

How the Village Hall Trustees will listen to the community. 

Generate and retain support for what the Village Hall is providing by building credibility. 

Increase the understanding of what the Village Hall and its Trustees do and raise community interest 

through focus and clarity. 
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9 Programme and Project Management 

 
9.1 Project Lead, Project Team, Volunteers 

To be confirmed following Parish Council outcome. 

 
10 Summary 

A significant amount of work by Trustees and Volunteers has been undertaken. Parishioners and local business 

have been consulted. 

The project needs the support of the Parish Council if the proposed option, application for Public Works Loan, is 

to proceed. 

Trustees and Volunteers offer continued support to the Parish Council to enable this Community facility to pass 

on to future generations for the purpose it was intended. 
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 Appendix 1 Schedule of works costs  

   

 Schedule of Works - Refurbishment v11. Jan. 2020   

   

 Works financed by Public Works Loan (Scope V11)  

1.0 Preliminaries/Fees/Site Costs 15 weeks works programme £11,168.00 

2.1 Electrical Works £9,846.00 

2.2 Roof  £30,930.00 

2.3 Internal/Ceiling £7,508.00 

2.4 Cloakrooms £265.00 

2.5 Porch £1,373.00 

 Contingency £6,109.00 

 sub total £67,199.00 

 VAT 20% £13,440.00 

 Public Works Loan £80,639.00 

   

 Works financed by Village Hall reserves (Scope V11)  

 Internal - Flooring  

3.0 Preliminaries/fees/Site Costs 2 week works programme £1,130.00 

3.1 Flooring £4,759.00 

 Contingency £589.00 

 sub total £6,478.00 

 VAT 20% £1,296.00 

 Total £7,774.00 

   

 Internal/External Decoration  

4.0 Preliminaries/Fees/Site Costs 3 weeks works programme £1,600.00 

4.1 Decoration and Paintwork £9,317.00 

 Contingency £1,092.00 

 sub total £12,009.00 

 VAT 20% £2,402.00 

 Total £14,411.00 

   

 Total Village Hall funding from reserves. £22,185.00 

   

 Works financed by Grant Funding (ScopeV11)  

   

 Kitchen  
5.0 Preliminaries/fees/Site costs 3 weeks work programme  £1,600.00 

5.1 Kitchen units & worktops £2,500.00 

5.2 Fire shutter, ventilation, fire suppression £2,300.00 

5.3 Floor, walls, ceilings finishes £1,800.00 

5.4 Water & drainage systems £760.00 

5.5 external works drains & path £2,400.00 

 sub total £11,360.00 

 contingency £1,136.00 
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 VAT 20% £2,499.00 

 Total £14,995.00 

   

 Cloakrooms  
6.0 Preliminaries/fees/Site costs 3 week work programme  £1,600.00 

6.1 Sanitaryware & handwashing £1,800.00 

6.2 Doors & cubicles £1,100.00 

6.3 Ancillaries £450.00 

6.4 Ventilation & heating £1,600.00 

6.5 Floor, wall, ceiling finishes £1,450.00 

 sub total £8,000.00 

 contingency £800.00 

 VAT 20% £1,760.00 

 Total £10,560.00 

   

7.0 External windows & doors  
7.1 Preliminaries/fees/Site costs 3 week programme  £1,600.00 

 Triple glazed UPVC units  £11,236.00 

 sub total £12,836.00 

 contingency £1,284.00 

 VAT 20% £2,824.00 

 Total £16,944.00 

   

8.0 DDA compliance  
8.1 Preliminaries/fees/Site costs 1 week works programme £500.00 

8.2 Internal door cills £250.00 

 external ramp, handrails £1,060.00 

 sub total £1,810.00 

 contingency £181.00 

 VAT 20% £398.00 

 Total £2,389.00 

   

9.0 Cavity Wall Insulation  
9.1 Preliminaries/fees/Site costs 1 week works programme £500.00 

 Insulation £2,226.00 

 sub total £2,726.00 

 Contingency £273.00 

 VAT 20% £599.00 

 Total £3,598.00 

   

 Total Grant Funding subject to application criteria. £48,486.00 

   

 Total Project Costs £151,310.00 

   

 Refurbishment costing v11 10 02  
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Appendix 2 Hire of hall and Event schedule 
 

Appendix 2 v2 
Brampton Abbotts Village Hall - Hire of hall & Event 
schedule 

 

 
Event Schedule 

Big breakfast 

2014 

 
£144.00 

2015 2016 2017 2018 2019 

Birds of prey 

Xmas event 

£82.00  
£164.00 

 
£250.00 

 
£227.00 

  

Fete 

D Day 

Anniversary Party 

 £708.00  
£448.00 

£581.00 

 
£83.00 

  

Folk evening 

Book Fair 

   £125.00  
£30.00 

 

Cake club 

Carol Service 

    £30.00  
£70.00 

Hire of Hall 

Oak House 

 

£607.00 

 

£416.00 

 

£773.00 

 

£888.00 

 

£578.00 

 

£603.00 

Parish Council £203.00 £183.00  £259.00 £155.00 £180.00 

Parties £523.00 £493.00 £450.00 £860.00 £1,140.00  

Pilates    £240.00 £220.00  

Tai Chi £315.00 £211.00 £81.00 £90.00 £10.00  

PCC services   £128.00 £224.00   

Probus Club 

BBQ 

Church Trust 

 

 
£4.00 

 £48.00  
£20.00 

  

Community Café £117.00 £86.00 £29.00 £45.00   

Community First £18.00      

Dancing Classes £380.00 £90.00  £240.00   

Martial Arts £189.00      

NDP £19.00 £38.00     

Neig. Watch 

Photographer's day 

£10.00  
£60.00 

    

Election  £100.00   £600.00  

Lunch 

Yoga 

Coffee & Cake 

Kiro Inu 

 £57.00  
£72.00 

 

 
£50.00 

 
 

 
£46.00 

 

Fund Raising 
      

Progressive Supper £494.00 £447.00 £577.00 £595.00 £540.00  

Quiz £29.00    £204.00  

Skittles    £294.00 £272.00  

Pancake day    £270.00 £127.00  

 

BAVH hire of hall event schedule v2 30/10 
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Appendix 3 Accounts Summary 
 

Brampton Abbotts Village Hall - Accounts Summary 2014 - 2019 

 
Financial year end Unrestricted funds Restricted Funds Total Funds 

 
31/03/2014 

Receipts 

 

£3,263.00 

 

£2,536.00 

 

£5,799.00 

Payments £2,875.00 £1,980.00 £4,855.00 

Cash Funds £5,370.00 £556.00 £5,926.00 
 
 

31/03/2015 

Receipts 

 
 

 
£3,158.00 

 
 

 
£3,151.00 

 
 

 
£6,309.00 

Payments £2,753.00 £607.00 £3,360.00 

Cash Funds £6,327.00 £2,544.00 £8,871.00 
 
 

31/03/2016 

Receipts 

 
 

 
£3,034.00 

 
 

 
£11,026.00 

 
 

 
£14,060.00 

Payments £2,090.00 £10,849.00 £12,939.00 

Cash Funds £9,816.00 £177.00 £9,993.00 
 
 

31/03/2017 

Receipts 

 
 

 
£5,170.00 

 
 

 
£1,799.00 

 
 

 
£6,969.00 

Payments £2,567.00 £2,920.00 £5,487.00 

Cash Funds £12,599.00 -£1,121.00 £11,478.00 
 
 

31/03/2018 

Receipts 

 
 

 
£3,951.00 

 
 

 
£1,846.00 

 
 

 
£5,797.00 

Payments £2,991.00 £2,470.00 £5,461.00 

Cash Funds £12,437.00 -£624.00 £11,813.00 
 
 

31/03/2019 

Receipts 

 
 

 
£853.00 

 
 

 
£27,145.00 

 
 

 
£27,998.00 

Payments £1,838.00 £8,860.00 £10,698.00 

Cash Funds £10,830.00 £18,285.00 £29,115.00 
 
 

01/04/2019 

   

Funds available £3k transfer £7,856.00 £21,285.00 £29,115.00 

unrestricted to restricted fund    

 

File BA VH CCXX R2 accounts summary 14 19 
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