
ID Task Name

1 All Works

2 Contract 1

3 Site setup

4 Erect Scaffolding

5 Remove Roofing Sheets (Asbestos)

6 Remove Existing Roof Structure

7 Contract 2

8 New Roof Trusses

9 New Roof Covering

10 Rainwater Goods

11 Strike Scaffolding

12 Clean & Clear Site

Site setup

Erect Scaffolding

Remove Roofing Sheets (Asbestos)

Remove Existing Roof Structure

New Roof Trusses

New Roof Covering

Rainwater goods

Strike Scaffolding

Clean & Clear Site
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ROOF REPLACEMENT at BRAMPTON ABBOTTS VILLAGE HALL                
PROVISIONAL PROGRAMME

PLEASE NOTE THAT OTHER VARIATIONS MIGHT ARISE DURING THE CONTRACT AND ADDITIONAL TIME MAY BE REQUESTED


